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1 Introduction 

General Information about the District Work Plan 

The District Work Plans (DWPs) describe the organization of each California Department of 

Transportation (Caltrans) District’s stormwater program and outline the planned stormwater activities for 

the upcoming fiscal year. They are prepared and submitted on October 1 each year. Since the DWP is 

District-specific, each Regional Water Quality Control Board (RWQCB or Regional Board) is provided a 

copy of the DWPs relevant to their jurisdiction. 

This DWP presents information about District 1’s water bodies, Best Management Practices (BMPs), and 

monitoring programs. It describes how the District will specifically implement the requirements of the 

Statewide Stormwater Management Plan (SWMP) during fiscal year 2018-19. Implementation activities 

will be conducted in accordance with the procedures presented in the SWMP. In addition, this DWP 

fulfills Provision E.3.b of the National Pollutant Discharge Elimination System (NPDES) Statewide 

Storm Water Permit Waste Discharge Requirements (WDRs) for State of California Department of 

Transportation (Order Number 2012-0011-DWQ, NPDES Number CAS000003, Effective July 1, 2013) 

(NPDES Permit). The NPDES Permit was amended by Orders WQ 2014-0006-EXEC (January 17, 2014), 

WQ 2014-007-DWQ (May 20, 2014), and WQ 2015-0036-EXEC (April 7, 2015). A conformed NPDES 

Permit was issued on April 7, 2015 (Conformed NPDES Permit), available on the California State Water 

Resources Control Board’s (SWRCB) website:  

http://www.waterboards.ca.gov/board_decisions/adopted_orders/water_quality/2012/wq2012_0011_dwq

_conformed_signed.pdf  

The DWP’s eight sections describe how the District plans to implement the stormwater program during 

the upcoming fiscal year. Section 1 introduces the DWP, describes its organizational structure, and 

identifies the key goals and commitments made by the District for the upcoming fiscal year. Section 2 

describes the personnel with stormwater operations responsibilities in the District. In Section 3, the 

District’s facilities are listed and categorized by type and location. Section 4 describes and identifies the 

high-risk locations where spills from the District’s owned rights-of-way, roadways, or facilities can 

discharge directly to a drinking water reservoir or groundwater recharge facility. In Section 5, the 

District’s road segments that are prone to erosion are identified. Section 6 summarizes the District’s 

implementation activities, including projects that will be in the design and construction phases during the 

fiscal year, maintenance projects, and planned stormwater monitoring activities. Section 7 identifies the 

planned region-specific activities (if applicable) to address the requirements listed in Attachment V of the 

Conformed NPDES Permit. Section 8 identifies deviations that occurred from the prior DWP that resulted 

or will result in noncompliance with the Conformed NPDES Permit or SWMP and describes 

improvements performed in response to the incidents of noncompliance. 

District Goals and Commitments 

Caltrans developed new “Mission, Vision, Goals, and Values” in 2014 in response to internal and external 

reviews. With a greater emphasis on sustainability, livability, reduced pollution in communities, valuing 

its people, resources, and partners, while also making decisions that improve the environment, the 

stormwater program will improve through the implementation of the new Mission, Vision, Goals, and 

Values. The District is also committed to implementing the new Mission, Vision, Goals, and Values. 

• Mission: Provide a safe, sustainable, integrated, and efficient transportation system to enhance 

California’s economy and livability. 

• Vision: A performance-driven transparent and accountable organization that values its people, 

resources, and partners, and meets new challenges through leadership, innovation, and teamwork. 

http://www.waterboards.ca.gov/board_decisions/adopted_orders/water_quality/2012/wq2012_0011_dwq_conformed_signed.pdf
http://www.waterboards.ca.gov/board_decisions/adopted_orders/water_quality/2012/wq2012_0011_dwq_conformed_signed.pdf
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• Goals:  

o Safety and Health – Provide a safe transportation system for workers and users, and 

promote health through active transportation and reduced pollution in communities.  

o Stewardship and Efficiency – Money Counts. Responsibly manage California’s 

transportation-related assets.  

o Sustainability, Livability, and Economy – Make long-lasting, smart mobility decisions 

that improve the environment, support a vibrant economy, and build communities, not 

sprawl.  

o System Performance – Utilize leadership, collaboration, and strategic partnerships to 

develop an integrated transportation system that provides reliable and accessible mobility 

for travelers.  

o Organizational Excellence – Be a national leader in delivering quality service through 

excellent employee performance, public communication, and accountability.  

• Values: Integrity * Commitment * Teamwork * Innovation 
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2 District Personnel and Responsibilities 

Section 2 of the DWP describes positions, addresses, and telephone numbers of personnel with 

responsibilities for stormwater operations within the District. This section also identifies positions having 

signatory authority for various notifications or documents required for submittal by a District (e.g., 

Project Registration Documents, including Notices of Intents or NOIs). 

District NPDES Stormwater Coordinator 

The District NPDES Stormwater Coordinators serve as liaisons with the Water Quality Program. Liaison 

activities include the following: 

• Conducting meetings related to stormwater management issues with the coordinators from each 

functional unit and with other municipal separate storm sewer system (MS4) permittees to discuss 

coordination, problems, and concerns. 

• Regular communications with representatives of the RWQCB. 

• Attending Water Quality Stormwater Advisory Team meetings.  

• Review project plans and specification during all phases of a project to ensure consistency with 

Water Quality Program goals and NPDES Permit requirements 

The functional unit coordinators will assist the District Divisions in implementing the Division’s 

stormwater management activities. The District NPDES Stormwater Coordinators also provide 

coordination with Caltrans’ Headquarters functional programs and the Districts.  

In addition, the NPDES Stormwater Coordinators have the following responsibilities: 

• Serving as the point of contact for regulatory inquiries regarding implementation of the Statewide 

SWMP. 

• Receiving and responding to public inquires made to the Districts regarding stormwater 

management issues. 

• Coordinating, tracking, and reporting the District’s response to illegal connections/illicit 

discharges, and non-permitted, non-stormwater discharges. 

• Reporting instances of noncompliance to the RWQCBs unless otherwise indicated in the DWP. 

• Uploading and tracking of projects, Stormwater Data Reports (SWDRs), and other information 

within the Caltrans Stormwater Portal. 

• Provide technical assistance to District Staff on water quality issues, monitoring, and data 

analysis. 

Maintenance Coordinator 

The District Maintenance Stormwater Coordinators serve as point of contact for all Maintenance 

Stormwater Program inquiries. The following generally describes their responsibilities: 

• Reviewing long form SWDRs to ensure compliance with Maintenance requirements and 

maintainability of stormwater control measures following construction completion. 

• Providing information to District Staff regarding the completion and acceptance of permanent 

Treatment BMPs within the District. 

• Participating in construction contract acceptance review.  
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• Conducting Facility Pollution Prevention Plan (FPPP) inspections and preparation of FPPPs.  

• Attending Maintenance Stormwater Advisory Team meetings.  

The Maintenance Stormwater Coordinator coordinates with the NPDES Coordinator and reports instances 

of stormwater discharges from highway facilities to the Regional Board. 

Construction Coordinator 

The District Construction Stormwater Coordinator serves as point of contact for all Construction 

Stormwater Program inquiries. The Construction Stormwater Coordinator coordinates with the NPDES 

Coordinator and reports instances of stormwater discharges from highway facilities to the Regional 

Board. The Construction Stormwater Coordinator is responsible for conducting inspections to assist the 

Registered Engineer (RE) in ensuring that stormwater controls are implemented on construction sites and 

to assist the REs in reviewing Stormwater Pollution Prevention Plans (SWPPPs)/Water Pollution Control 

Programs (WPCPs) for adequacy, as well as uploading and reviewing project information into SMARTS. 

Engineering Services (Hydraulics) Representative 

The Hydraulics Representative provides assistance with treatment design. 

Public Affairs Coordinator 

The Public Information Officer is the lead for Public Outreach activities within the District. 

Encroachment Permits Stormwater Coordinator 

The District Encroachment Permits Stormwater Coordinator serves as a point of contact for all 

Encroachment Permits Stormwater Program inquiries. In coordination with the NPDES Coordinator, the 

Encroachment Permits Stormwater Coordinator reports instances of stormwater discharges from highway 

facilities to the Regional Board.  

Landscape Architecture Coordinator 

The Landscape Architecture Coordinator prepares erosion control plans and specifications for capital 

projects. 

Table 2-1 lists staff members responsible for implementing the Stormwater Program. 
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Table 2-1: District 1 Stormwater Personnel and Responsibilities 

Staff Name Title Phone No. E-mail Responsibility 

Kevin Church Chief, North 
Region Office of 
Environmental 
Engineering – 
North 

(707) 445-5201 kevin.church@ 
dot.ca.gov 

Oversees all Office of 
Environmental 
Engineering - North 
employees within District 1 

Samantha Hadden North Region 
District 1 NPDES 
Coordinator 

(707) 441-5629 samantha.hadden@ 
dot.ca.gov 

Primary contact for all 
District 1 NPDES 
stormwater issues 

Wes Faubel North Region 
Design 
Stormwater 
Coordinator 

(530) 225-3412 wesley.faubel@ 
dot.ca.gov 

Assists Design, provides 
guidance on BMP selection 
and implementation during 
design, monitors for 
compliance with SWMP 

Sheila Sadkowski North Region 
Assistant Design 
Stormwater 
Coordinator 

(707) 445-5277 sheila.sadkowski@ 
dot.ca.gov 

Assists Design, provides 
guidance on BMP selection 
and implementation during 
design, monitors for 
compliance with SWMP 

James McGee 
(Acting) 

North Region 
Construction 
Stormwater 
Coordinator – 
West Area 

(707) 441- 3921 james.mcgee@ 
dot.ca.gov 

Assists RE, inspects 
stormwater controls on 
construction sites, reviews 
SWPPPs/WPCPs 

Brett Johnson District 1 
Maintenance 
Stormwater 
Coordinator 

(707) 441-2014 brett.johnson@ 
dot.ca.gov 

Primary contact for 
Stormwater issues 
associated with District 1 
Maintenance activities 

Sebastian Cohen District 1 
Supervising 
Senior, Hydraulics 
Engineer 

(707) 445- 6556 sebastian.cohen 
@dot.ca.gov 

Supervises Maintenance 
Stormwater Coordinator, 
Major Damage Coordinator 
and Maintenance 
Hydraulics 

Phlora Barbash District 1 
Landscape 
Architect 

(707) 441-3974 phlora.barbash@ 
dot.ca.gov 

Provides erosion control 
and stormwater treatment 
designs and specifications 

 

Table 2-2 lists individuals authorized to sign the documents, reports, and other information submitted by 

the District to either the SWRCB or the RWQCB(s). These individuals/positions may delegate 

authorization to their staff to sign various documents and reports required for implementation of the 

Stormwater Program. It also includes delegation of signatory authority for key Conformed NPDES Permit 

and SWMP required documents. 
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Table 2-2: District 1 Signatory Authority for Key Documents 

Position or Individual Phone No. E-mail Documents Authorized for Signatures 

Matt Brady, District 1 
Director 

(707) 445-6445 matt.brady@ 
dot.ca.gov 

All District Documents 

Construction 
Engineer/Resident 
Engineers, NR 
Construction, District 1  

- - SWPPP, Notice of Intent (NOI), Notice of 
Termination (NOT), Notice and Non-
Compliance Reporting, Discharge or threat 
of Discharge Notification, Incident Report 
Form 

Brett Johnson, District 1 
Maintenance Stormwater 
Coordinator 

(707) 441-2014 brett.johnson@ 
dot.ca.gov 

FPPPs, SWDRs 

Samantha Hadden, District 
1 NPDES Coordinator 

(707) 441-5629 samantha.hadden@ 
dot.ca.gov 

Technical Reports on water quality 

District 1 Project Managers - - 401 Certification Applications and Requests 
for Reports of Waste Discharge 
Requirements 

Sheila Sadkowski, NR 
Stormwater Design 
Coordinator, District 1 

(707) 445-5277 sheila.sadkaowski 
@dot.ca.gov 

SWDRs 

 

Figure 2-1 shows an organizational chart describing key persons with responsibilities for stormwater 

operations within the District. 
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Figure 2-1: District 1 Organizational Chart 
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(707) 445-5201 
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3 District Facilities and Water Bodies 

Section 3 of the DWP identifies maintenance stations (including crew functions and street addresses), 

vista points, commercial vehicle enforcement areas, roadside rest areas, park and ride facilities, toll road 

and bridge plazas, equipment shops, and other Caltrans facilities. Facility Pollution Prevention Plans 

(FPPPs) are prepared and implemented at Maintenance facilities within the District’s boundaries, such as 

maintenance stations, material storage facilities, and equipment shops. To comply with Department of 

Homeland Security policy, the table and map identifying these facilities is not available to the public. For 

more information, contact Caltrans’ Office of Emergency Management or Division of Environmental 

Analysis. 
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4 Drinking Water Reservoirs and Recharge Facilities 

Section 4 of the DWP describes and identifies the high-risk areas, which are locations where spills or 

other releases from District-owned rights-of-way, roadways, or facilities may discharge directly to 

municipal or domestic water supply reservoirs or groundwater percolation facilities. Projects that 

potentially drain to these high-risk areas consider project features that enhance spill response. 

Drinking water reservoirs and recharge facilities are areas such as locations where spills from District-

owned ROWs or facilities can discharge directly to municipal or domestic water supply reservoirs or 

groundwater percolation facilities. To generate the list of municipal, domestic water supply reservoirs, 

and groundwater percolation facilities, the District first contacted known public and private water supply 

providers. From the information received, the District determined which facilities were susceptible to a 

direct spill from a District activity or facility. This determination was based on proximity between the 

water body and the District’s facility, use characteristics of the facility, and the probable spill response 

time. 

When planning projects within these defined areas, District 1 considers project design features for aiding 

in the prevention of accidental spills that could impact the area; these features are typically commensurate 

with safety improvements for reducing vehicle accidents. Examples of these features may include, but are 

not limited to, median barrier, guardrail, signalization, and vehicle restrictions. Features considered for 

improving spill response time typically include elongated drainage paths, call boxes, signage, or video 

surveillance.  

A list of drinking water reservoirs and recharge facilities within District 1 is presented in Table 4-1. 

 

Table 4-1: District 1 Drinking Water Reservoirs and Recharge Facilities 

Road 
Segment/ 
Facility County 

Regional 
Board 

Drinking Water 
Reservoir or Recharge 

Facility Area Description Comments 

96/0.24 HUM 1 Willow Creek Water intake for Willow 
Creek Community Services 
District 

Intake less than 0.1 miles 
downstream of Bridge 
No. 04-0135 

101/103.66 HUM 1 Savage Creek Water intake for Seawood 
Estates and Trinidad Safety 
Roadside Rest Area 

Roadway drains to facility 

1/33.6 MEN 1 Greenwood Creek Water intake for Town of Elk Intake below Bridge No. 
10-0123 

101/42.9 MEN 1 Chinquapin Lake Intake Water for Pine Mountain 
Mutual Water Company 

2 miles to facility 

101/42.8 MEN 1 Morris Reservoir Water for City of Willits 0.8 miles to facility 
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5 Slopes Prone to Erosion 

Section 5 of the DWP identifies the road segments within District 1 that have slopes which are prone to 

erosion and sediment discharge. The road segments that are located in sensitive watersheds, or where 

there is an existing or potential threat to water quality, will be prioritized for implementing appropriate 

controls to the maximum extent practicable. In each Annual Report, the status of stabilization activities 

where applicable will be reported. Table 5-1 is District 1’s inventory of vulnerable road segments where 

erosion occurs and stabilization may be required, or where rock cut slopes are located and rock falls have 

occurred. 

 

Table 5-1: District 1 Inventory of Road Segments Prone to Erosion 

Road Segment County Regional Board Watershed 
Scheduled 

Stabilization Date 

Route 199 
Post Mile (PM) 20 
– 20.75 

Del Norte North Coast 
Region 1 

Lower Middle Fork Smith River TBD/Ongoing 

Route 199 
PM 22.5 – 23.1 

Del Norte North Coast 
Region 1 

Lower Middle Fork Smith River TBD/Ongoing 

Route 199 
PM 26.5 – 27 

Del Norte North Coast 
Region 1 

Upper Middle Fork Smith River TBD/Ongoing 

Route 199 
PM 17 – 18 

Del Norte North Coast 
Region 1 

Lower Middle Fork Smith River TBD/Ongoing 

Route 36 
PM 31 – 33 

Humboldt North Coast 
Region 1 

Butte Creek*, Hoagland Creek-Van 
Duzen River* 

TBD/Ongoing 

Route 96 
PM 10.3 – 10.8 

Humboldt North Coast 
Region 1 

Campbell Creek-Trinity River* TBD/Ongoing 

Route 96 
PM 17 – 19.5 

Humboldt North Coast 
Region 1 

Deerhorn Creek-Trinity River* TBD/Ongoing 

Route 96 
PM 23.1 – 36.3 

Humboldt North Coast 
Region 1 

Boise Creek-Klamath River*, Slate 
Creek-Klamath River*, Bluff Creek* 

TBD/Ongoing 

Route 96 
PM 3 – 8 

Humboldt North Coast 
Region 1 

Campbell Creek-Trinity River* TBD/Ongoing 

Route 96 
PM 10.4 

Humboldt North Coast 
Region 1 

Campbell Creek-Trinity River* TBD/Ongoing 

Route 96 
PM 41.5 – 44.5 

Humboldt North Coast 
Region 1 

Boise Creek-Klamath River* TBD/Ongoing 

Route 101 
PM 0.306 – 4 

Humboldt North Coast 
Region 1 

Fish Creek-South Fork Eel River* TBD/Ongoing 

Route 101 
PM 9 – 10 

Humboldt North Coast 
Region 1 

Ohman Creek-South Fork Eel River*, 
Lower East Branch South Fork Eel 
River* 

TBD/Ongoing 

Route 101 
PM 7 – 7.5 

Humboldt North Coast 
Region 1 

Fish Creek-South Fork Eel River* TBD/Ongoing 

Route 101 
PM 40.9 – 41.2 

Humboldt North Coast 
Region 1 

Bear Creek-Eel River* TBD/Ongoing 

Route 169 
PM 13.2 – 33.84 

Humboldt North Coast 
Region 1 

Ah Pah Creek-Klamath River*, Pecwan 
Creek*, Mettah Creek-Klamath River*, 
Tully Creek-Klamath River*, Slate 
Creek-Klamath River* 

TBD/Ongoing 

Route 254 
PM 42 – 43 

Humboldt North Coast 
Region 1 

Bear Creek-Eel River* TBD/Ongoing 

Route 299 
PM 31 

Humboldt North Coast 
Region 1 

Willow Creek* TBD/Ongoing 

Route 299 
PM 34.8 

Humboldt North Coast 
Region 1 

Willow Creek* TBD/Ongoing 
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Table 5-1: District 1 Inventory of Road Segments Prone to Erosion 

Road Segment County Regional Board Watershed 
Scheduled 

Stabilization Date 

Route 299 
PM 34.9 

Humboldt North Coast 
Region 1 

Willow Creek* TBD/Ongoing 

Route 299 
PM 36.2 

Humboldt North Coast 
Region 1 

Willow Creek* TBD/Ongoing 

Route 299 
PM 1.5 – 2 

Humboldt North Coast 
Region 1 

Mill Creek-Mad River* TBD/Ongoing 

Route 20 
PM 22.5 

Mendocino North Coast 
Region 1 

North Fork Big River* TBD/Ongoing 

Route 101B 
PM 2.75 – 2.8 

Mendocino North Coast 
Region 1 

Cummiskey Creek-Russian River TBD/Ongoing 

Route 101B 
PM 3.5 – 4 

Mendocino North Coast 
Region 1 

Cummiskey Creek-Russian River TBD/Ongoing 

Route 101B 
PM 59.3 – 100 

Mendocino North Coast 
Region 1 

Red Mountain Creek-South Fork Eel 
River*, Cedar Creek-South Fork Eel 
River*, Rattlesnake Creek*, Lower 
Tenmile Creek*, Upper Tenmile Creek*, 
Long Valley Creek* 

TBD/Ongoing 

Route 162 
PM 12.92 

Mendocino North Coast 
Region 1 

Division Creek-Eel River* TBD/Ongoing 

Route 162 
PM 17.25 

Mendocino North Coast 
Region 1 

Goforth Creek-Middle Fork Eel River* TBD/Ongoing 

Route 253 
PM 12 – 14.2 

Mendocino North Coast 
Region 1 

Robinson Creek TBD/Ongoing 

Route 271 
PM 0.55 

Mendocino North Coast 
Region 1 

Rattlesnake Creek* TBD/Ongoing 

* Watershed contains a water body that has a Category B (Sediment/Nutrient/Mercury/Siltation/Turbidity) Total Maximum Daily 
Load established. 

 

Figure 5-1 is a map showing California State Highway System areas that required maintenance within 

District 1 in 2017, including rock cut slopes, landslides, and moderate soil erosion. 
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Section 6: Implementation 6-1 Fiscal Year 2018-2019 

6 Implementation 

Section 6 of the DWP identifies the specific projects in which work is planned during the fiscal year 

within the Project Approval/Environmental Document (PA/ED), Plans, Specifications, and Estimates 

(PS&E), and Construction development phases. The anticipated schedule of construction and 

maintenance projects is subject to change. These projects are limited to those meeting any of the 

following criteria: 

1. All projects that require soil disturbing activities 

2. Adjacent to a Drinking Water or Groundwater Recharge Facility, as described in Section 4 of the 

DWP 

3. A supplemental environmental project 

4. Additional projects per agreement between the District and local RWQCB 

Projects listed in Table 6-1 include (where applicable): 

1. Location (county, route, and post mile limits) 

2. Project number (expense authorization) 

3. Basic Project Description 

4. Disturbed soil area 

5. Presence of receiving waters within or adjacent to project limits, with special designation for 

303(d) listed water bodies (adopted) 

6. Drinking Water Reservoir or Groundwater Recharge Facility within or adjacent to project (as 

identified in Section 4 of the DWP) 

7. Projected milestone dates of PA/ED, PS&E, begin Construction, and end Construction 

8. Description of Construction Controls 

9. Post-Construction Treatment Controls (types and quantities) 

10. Dredge and fill (CWA-401) activities within the project 

11. Other Regional Water Control Board Permits Required 

12. Potential and Actual Impacts of Project’s Discharge 

13. Area of New Impervious Surface 

14. Percentage of New Impervious Surface to Existing Impervious Surface 

 

The updated lists of projects meeting these criteria will also be provided to the RWQCB annually on 

October 1. Furthermore, this section identifies planned maintenance projects with soil disturbance. 

Information associated with the project includes location, affected water body, and area of disturbance. In 

addition, this section also describes the planned stormwater monitoring activities within the District; 

however, these activities may be conducted jointly with other Districts and HQ. Consequently, the 

information contained in a DWP may be repeated in another DWP. 
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Section 6: Implementation 6-3 Fiscal Year 2018-2019 

Table 6-1: District 1 Anticipated Project Development and Construction Schedule 

  Project Location  
Water Bodies 

Within or 
Dredge 
and Fill Other Regional  

Potential and 
Actual Impacts Disturbed 

Area of New 
Impervious 

Percentage of 
New Impervious  Description of 

Post-
Construction 

Treatment 

Anticipated Project 
Delivery Schedule 

Construction 
Period 

No. EA Co. Route 
Begin 

PM 
End 
PM RB1 Project Description2,3 

Adjacent to 
Project Limits4 

Activities 
(Y/N/NA)5 

Water Board 
Permits Required6 

of Project’s 
Discharge7 

Soil Area 
(acres)8 

Surface 
(acres)9 

Surface to Existing  
Impervious Surface10 

Construction Controls 
(SWPPP/WPCP/TBD)11 

Control Type, 
Quantity12 

PA&ED 
Date 

PS&E 
Date 

Start 
Date 

End 
Date 

1 01-
0B090 

Del Norte 101 8.2 8.7 1 Hunter/Panther Creek 
Bridge Replacement 

Hunter Creek, 
Panther Creek, 
(Klamath River) 

Y Tribal EPA - >1 1.78 14 SWPPP BS 7/1/18 2/15/19 6/15/20 12/30/23 

2 01-
49350 

Del Norte 101 12.94 21.23 1 DN 101 Reconstruct 
Drainage 

Smith River Y - - - - - TBD E 1/2/17 3/1/18 1/1/18 1/1/19 

3 01-
0B27U 

Del Norte 101 14.9 15.3 1 Repair Storm Damage Wilson Creek N - - 0 0 0 WPCP E 8/25/14 11/30/15 5/23/16 8/8/17 

4 01-
0C241 

Del Norte 101 15 15 1 South Last Chance 
Wall 

Wilson Creek, 
Frontal Pacific 
Ocean 

N - - 0.45 0 - WPCP C 8/25/14 11/30/15 5/11/16 10/1/18 

5 01-
0B280 

Del Norte 101 17.5 17.5 1 Log Crossing Repair 
Reconstruct Roadway 

Wilson Creek N - - 0.4 0 0 WPCP E 12/30/14 12/23/15 4/11/16 10/29/17 

6 01-
0B300 

Del Norte 101 22 22 1 South Hamilton 
Slipout 

Smith River 
Plain 

N - - 0.25 0 0 WPCP E 6/30/14 4/3/15 10/2/15 8/1/18 

7 01-
0C660 

Del Norte 101 25.8 27.3 1 Crescent City 
Gateway 

Lower Smith 
River 

N - - TBD - - TBD C 3/15/18 12/1/18 9/1/19 12/1/21 

8 01-
0A100 

Del Norte 101 35.77 35.77 1 DN Seismic Retrofit Smith River N ROWD - < 1 0 - WPCP E 2/25/15 12/23/15 4/28/16 8/22/17 

9 01-
43640 

Del Norte 101 35.8 36.5 1 Dr. Fine Bridge 
Replacement 

Smith River Y 401 Certification - 7.4 1.2 - SWPPP BS 2/1/18 12/1/18 9/1/19 12/1/23 

10 01-
45490 

Del Norte 197 3.2 4 1 Ruby 2 Widening Smith River Y 401 Certification - 2 0.14 - SWPPP C 4/11/13 9/1/17 5/1/18 2/1/19 

11 01-
48110 

Del Norte 197 4.5 4.5 1 Ruby 1 Widening Smith River N - - 0.3 0.07 < 1 WPCP E 4/11/13 2/14/14 1/2/18 8/1/19 

12 01-
48800 

Del Norte 199 1 37 1 Del Norte County 
Culvert Rehab 

Smith River Y 401 Certification - TBD TBD TBD TBD E 1/1/19 12/1/19 8/1/20 12/1/22 

13 01-
0B260 

Del Norte 199 8 8.25 1 Smith River Curve 
Improvement 

Smith River N - - 0.75 0.01 - WPCP E 5/20/15 3/7/16 11/28/16 1/31/18 

14 01-
47940 

Del Norte 199 20.5 25.7 1 Patrick Creek Narrows 
Bridge Replacement 
and Widening 

Middle Fork 
Smith River 

Y 401 Certification - 2.8 0.4 - SWPPP C 4/11/13 4/16/13 6/1/18 12/1/20 

15 01-
4500U 

Del Norte 199 22.7 26.5 1 Washington Narrows 
STAA Widening 

Smith River, 
Middle Fork 
Smith River 

Y 401 Certification - 2.74 0.29 0.18 SWPPP C 4/11/13 7/1/18 4/1/19 9/1/19 

16 01-
0B320 

Del Norte 199 24.7 24.7 1 Middle Fork Wall Smith River N - - 0.2 0 0 WPCP E 11/19/14 6/22/15 3/29/16 8/25/17 

17 01-
0E140 

Del Norte 199 33.1 36.2 1 Restore Collier Tunnel 
Communication 

Smith River N - - < 1 0 - WPCP E 7/1/18 3/1/20 10/1/20 11/1/22 

                                                      

1 Regional Board 
2 Supplemental Environmental Projects designated as “SEP.” 
3 Projects adjacent to Drinking Water Reservoirs or Groundwater Recharge Facilities are noted (DW) and (GW), respectively. 
4 Water bodies with a 303(d) designation are noted in parentheses.  
5 If yes, a 401 permit will be required for this project. NA = Not Available at this time. 
6 Regional Water Board Permits required other than Construction General Permit and Clean Water Act Section 401 water quality certification, such as Waiver of Discharge Requirements, Dewatering Permits, Bridge Painting WDRs, etc.  
7 This information may come from the Water Quality Assessment Report prepared for each project, a Water Quality Technical Memorandum, or other document that evaluates the water quality impacts of a project. 
8 SWDR 
9 SWDR 
10 SWDR 
11 A description of the Construction Controls is available in the project’s Storm Water Pollution Prevention Plan (SWPPP), Water Pollution Control Plan (WPCP), or is To Be Determined (TBD) if the Disturbed Soil Area is unavailable. 
12 Treatment Control Status identified by: device type/number of devices, exempt (“E”), or under consideration (“C”). See Treatment Control Status Legend below for device type abbreviations. 



 

Section 6: Implementation 6-4 Fiscal Year 2018-2019 

Table 6-1: District 1 Anticipated Project Development and Construction Schedule 

  Project Location  
Water Bodies 

Within or 
Dredge 
and Fill Other Regional  

Potential and 
Actual Impacts Disturbed 

Area of New 
Impervious 

Percentage of 
New Impervious  Description of 

Post-
Construction 

Treatment 

Anticipated Project 
Delivery Schedule 

Construction 
Period 

No. EA Co. Route 
Begin 

PM 
End 
PM RB1 Project Description2,3 

Adjacent to 
Project Limits4 

Activities 
(Y/N/NA)5 

Water Board 
Permits Required6 

of Project’s 
Discharge7 

Soil Area 
(acres)8 

Surface 
(acres)9 

Surface to Existing  
Impervious Surface10 

Construction Controls 
(SWPPP/WPCP/TBD)11 

Control Type, 
Quantity12 

PA&ED 
Date 

PS&E 
Date 

Start 
Date 

End 
Date 

18 01-
0C470 

Del Norte 199 33.41 33.41 1 Collier Rest Area 
Rehab 

Smith River N - - - - - TBD E 10/1/17 3/6/18 12/1/18 12/1/20 

19 01-
0E010 

Humboldt 36 0.1 1.6 1 Alton 015 Shoulder 
Widening 

(Eel River) Y 401 Certification - 6 2.8 39 SWPPP C 9/1/18 12/1/19 12/1/21 12/1/21 

20 01-
0C500 

Humboldt 36 11.4 34.5 1 Bridge Rail 
Replacement - 3 
bridges 

(Van Duzen 
River) 

Y 401 Certification - - - - TBD C 9/1/18 2/15/19 9/1/19 12/1/22 

21 01-
0C150 

Humboldt 36 21.5 21.5 1 Stormwater 335 
Project 

Van Duzen 
River 

N - - 3.2 0.1 0 SWPPP BS 9/1/20 6/1/21 4/1/22 7/1/23 

22 01-
0B340 

Humboldt 36 22.8 27.7 1 Larabee 3 Slip Repair (Van Duzen 
River) 

N - - 0.79 0 - WPCP E 6/26/14 3/20/15 8/31/15 12/1/17 

23 01-
43730 

Humboldt 36 36.1 40.5 1 Buck Mountain Bridge 
Realignment and 
Widening 

(Van Duzen) N - - - 15.2 1 SWPPP C 1/30/15 7/1/16 1/1/17 1/1/19 

24 01-
0A120 

Humboldt 96 0.24 37.25 1 Three HUM Bridges 
Seismic Restoration 

(Trinity River) Y Tribal EPA - TBD TBD - TBD E 2/1/19 12/1/19 8/1/20 12/7/24 

25 01-
46480 

Humboldt 101 1.1 2.2 1 Richardson Grove 
Operational 
Improvement Project 

(Eel River) Y 401 Certification - 0.73 0.29 - WPCP E 5/22/17 2/1/18 1/1/19 6/1/20 

26 01-
0E770 

Humboldt 101 17.89 87.84 1 HUM 101 Strengthen 
Three Bridges 

(SF Eel River) N - - TBD TBD TBD TBD C 1/1/19 11/1/19 12/25/20 12/24/21 

27 01-
0A110 

Humboldt 101 27.7 53.9 1 Eel River Bridge 
Seismic Retrofit 

Eel River Y 401 Certification - <1 0 - WPCP E 9/1/18 8/1/19 7/1/20 12/1/20 

28 01-
0A111 

Humboldt 101 27.7 27.7 1 Bridge Seismic Retrofit SF Eel River Y 401 Certification - TBD TBD TBD TBD TBD 5/1/21 6/1/22 1/1/20 6/1/25 

29 01-
0G960 

Humboldt 101 50.5 50.5 1 Repair Storm Damage SF Eel River Y 401 Certification - - - - WPCP E 10/1/17 12/31/17 4/26/17 3/1/20 

30 01-
0C570 

Humboldt 101 69.9 75.2 1 Pavement 
Preservation 

(Elk River) N - - - - - TBD E 10/15/18 1/1/20 06/22/20 10/01/22 

31 01-
0E670 

Humboldt 101 75 77.97 1 Modify Signals (Humboldt Bay) N - - - - - WPCP E 7/1/18 3/1/18 7/15/19 10/15/20 

32 01-
0B620 

Humboldt 101 75.3 77.6 1 ADA Curb and Ramp 
Upgrades 

Elk River, 
Freshwater 
Creek 

N - - 1.24 0.3 TBD SWPPP C 5/20/15 3/7/16 9/1/20 7/1/22 

33 01-
0C710 

Humboldt 101 77 77.5 1 Intersection Control 
Evaluation 

(Humboldt Bay) N - - 0 0 - - E 3/22/17 4/20/18 2/1/19 11/1/19 

34 01-
0C110 

Humboldt 101 77.5 77.5 1 Rehab or Replace D1 
Materials Lab 

Humboldt Bay N - - TBD TBD TBD TBD C 4/1/19 6/5/20 12/1/20 6/1/22 

35 01-
0E040 

Humboldt 101 78 79.8 1 Eureka CAPM (Freshwater 
Creek), 
(Humboldt Bay) 

N - - TBD TBD TBD TBD E 5/1/18 2/15/19 10/3/19 12/1/20 

36 01-
0E680 

Humboldt 101 78.02 79.44 1 4th Street Safety 
Traffic Calming 

(Humboldt Bay) N - - - - - TBD E 7/1/18 7/4/19 3/12/20 12/1/21 

37 01-
0F200 

Humboldt 101 79.78 79.78 1 Eureka Slough Bridge 
Rehabilitation 

Freshwater 
Creek, 
(Humboldt Bay) 

Y 401 Certification - TBD TBD TBD SWPPP C 2/1/2019 12/1/19 9/19/20 12/1/24 

38 01-
36600 

Humboldt 101 79.8 85.8 1 Eureka/Arcata 
Corridor 
Improvements 

(Freshwater 
Creek), 
(Humboldt Bay), 
(Jacoby Creek) 

Y 401 Certification - 52 9 - SWPPP C 1/10/17 9/1/18 3/1/21 12/1/23 



 

Section 6: Implementation 6-5 Fiscal Year 2018-2019 

Table 6-1: District 1 Anticipated Project Development and Construction Schedule 

  Project Location  
Water Bodies 

Within or 
Dredge 
and Fill Other Regional  

Potential and 
Actual Impacts Disturbed 

Area of New 
Impervious 

Percentage of 
New Impervious  Description of 

Post-
Construction 

Treatment 

Anticipated Project 
Delivery Schedule 

Construction 
Period 

No. EA Co. Route 
Begin 

PM 
End 
PM RB1 Project Description2,3 

Adjacent to 
Project Limits4 

Activities 
(Y/N/NA)5 

Water Board 
Permits Required6 

of Project’s 
Discharge7 

Soil Area 
(acres)8 

Surface 
(acres)9 

Surface to Existing  
Impervious Surface10 

Construction Controls 
(SWPPP/WPCP/TBD)11 

Control Type, 
Quantity12 

PA&ED 
Date 

PS&E 
Date 

Start 
Date 

End 
Date 

39 01-
0C970 

Humboldt 101 79.9 86.3 1 Eureka/Arcata 
Corridor MBGR 

(Humboldt Bay), 
(Jacoby Creek), 
(Freshwater 
Creek) 

N - - TBD TBD TBD TBD C 1/10/17 9/1/18 6/20/19 12/1/20 

40 01-
0F220 

Humboldt 101 79.9 86.1 1 255/101 Junction 
Eureka/Arcata 
Excel/Decel Lane 

(Freshwater 
Creek), Jacoby 
Creek, 
Humboldt Bay 

Y 401 Certification - TBD TBD TBD SWPPP C 1/10/2017 1/18/19 8/1/2020 12/1/20 

41 01-
0E000 

Humboldt 101 84.5 84.7 1 Corridor Bridge Rails (Jacoby Creek), 
(Freshwater 
Creek), 
(Humboldt Bay) 

Y 401 Certification - 1.53 0.02 1 SWPPP C 1/10/17 10/20/18 6/20/19 12/1/21 

42 01-
0E100 

Humboldt 101 87.7 88 1 Two HUM Bridges 
Clean and Paint 

McDaniel 
Slough 

N ROWD - 0 0 - WPCP E 8/29/16 2/10/17 1/1/20 11/1/21 

43 01-
0E650 

Humboldt 101 88.2 88.3 1 HUM 299 Offramp 
Improvement 

Humboldt Bay, 
Frontal-Pacific 
Ocean 

Y 401 Certification - 4.4 1.14 TBD SWPPP C 9/1/18 11/1/19 5/1/20 7/1/21 

44 01-
0E890 

Humboldt 101 88.3 88.6 1 Upgrade Highway 
Ramps 

(SF Eel River) N - - TBD TBD TBD TBD TBD 10/1/20 11/1/21 3/23/21 9/13/22 

45 01-
48040 

Humboldt 101 98.4 100.7 1 Trinidad Rancheria 
Interchange 

McConnahas 
Mill Creek, 
Luffenholtz 
Creek 

N - - - - - TBD C 7/1/18 11/1/19 4/1/20 7/1/23 

46 01-
0C440 

Humboldt 101 102.9 105.2 1 Rehab Safety 
Roadside 

Savage Creek N - - - - - TBD C 10/1/17 3/16/18 4/1/19 5/1/20 

47 01-
0B420 

Humboldt 101 110.6 113.8 1 Construct Buttress and 
Dewater Slope 

Big Lagoon Y 401 Certification - 3.1 0 0 SWPPP E 6/30/15 3/24/17 9/4/17 12/8/18 

48 01-
0B430 

Humboldt 101 111.4 111.6 1 Big Lagoon (Walls) 
Slipout Repair 

Big Lagoon N - - 1 0 0 SWPPP E 11/26/14 6/23/16 12/21/16 2/14/18 

49 01-
0B440 

Humboldt 169 26.4 29.9 1 Weitchpec Slipouts (Klamath River) Y Tribal EPA - > 1 0 0 SWPPP E 12/2/14 5/20/16 12/15/16 12/1/17 

50 01-
43050 

Humboldt 169 33.5 33.8 1 Weitchpec Curve (Klamath River) Y Tribal EPA - >1 TBD TBD SWPPP E 9/1/18 12/1/19 9/1/20 7/1/23 

51 01-
43060 

Humboldt 254 0.8 43.1 1 Avenue of the Giants 
Four Bridges Project 

(South Fork Eel 
River), (Eel 
River) 

N ROWD - 0.2 0 - WPCP E 6/13/16 6/17/16 1/10/17 10/24/17 

52 01-
47531 

Humboldt 254 4.4 11.2 1 254 Three Culverts 
Repair 

(South Fork Eel 
River) 

N 401 Certification - 0.5 0 - SWPPP C 6/28/16 5/4/17 9/5/18 10/1/19 

53 01-
40950 

Humboldt 254 6.8 42.1 1 Avenue Culvert Rehab (Eel River) Y 401 Certification - 0.25 0 - WPCP C 10/1/17 10/1/18 7/1/19 12/1/19 

54 01-
48960 

Humboldt 254 42.2 42.2 1 Bank Stabilization (Eel River) Y TBF - - - - TBD E 7/1/19 - 10/1/21 7/1/24 

55 01-
36601 

Humboldt 255 6 7.6 1 Eureka/Arcata 
Corridor Mitigation 

(Humboldt Bay) Y 401 Certification - TBD 0 0 TBD C 11/1/18 12/15/19 6/6/20 12/1/21 

56 01-
0A280 

Humboldt 283 0.1 0.4 1 Seismic Retrofit Eel River Y TBD - TBD TBD TBD TBD TBD 4/27/18 6/5/20 1/11/21 7/5/22 

57 01-
0E840 

Humboldt 283 0.12 0.12 1 Clean and Paint Eel 
River OH 

(Eel River) N ROWD - 0 0 - WPCP E 6/15/16 2/1/17 10/1/17 3/1/19 



 

Section 6: Implementation 6-6 Fiscal Year 2018-2019 

Table 6-1: District 1 Anticipated Project Development and Construction Schedule 

  Project Location  
Water Bodies 

Within or 
Dredge 
and Fill Other Regional  

Potential and 
Actual Impacts Disturbed 

Area of New 
Impervious 

Percentage of 
New Impervious  Description of 

Post-
Construction 

Treatment 

Anticipated Project 
Delivery Schedule 

Construction 
Period 

No. EA Co. Route 
Begin 

PM 
End 
PM RB1 Project Description2,3 

Adjacent to 
Project Limits4 

Activities 
(Y/N/NA)5 

Water Board 
Permits Required6 

of Project’s 
Discharge7 

Soil Area 
(acres)8 

Surface 
(acres)9 

Surface to Existing  
Impervious Surface10 

Construction Controls 
(SWPPP/WPCP/TBD)11 

Control Type, 
Quantity12 

PA&ED 
Date 

PS&E 
Date 

Start 
Date 

End 
Date 

58 01-
49830 

Humboldt 299 5.7 38.6 1 Grind-in Shoulder 
Rumble to Willow 
Creek 

(Mad River), 
(Redwood 
Creek), (Trinity 
River) 

N - - - - - WPCP E 10/1/15 3/31/17 11/7/17 2/15/19 

59 01-
49210 

Humboldt 299 9.42 34.2 1 HUM 299 Reconstruct 
Drainage 

(Mad River), 
(Redwood 
Creek), (Trinity 
River) 

Y 401 Certification - 1 0 0 0 E 6/12/17 12/1/17 7/1/20 12/1/21 

60 01-
0E030 

Humboldt 299 16.1 26.6 1 Slope Repair and 
Drainage 
Improvements 
(SHOPP 335) 

(Redwood 
Creek) 

Y TBD - 1.5 0 0 SWPPP C 2/1/18 5/1/19 1/1/2020 12/1/22 

61 01-
0A370 

Humboldt 299 23.6 23.9 1 Sabertooth Shoulder 
Widening Curve 
Improvement 

(Redwood 
Creek) 

N - - 3 0.58 34 SWPPP BS 10/12/15 1/2/16 7/21/16 7/19/17 

62 01-
0A460 

Humboldt 
and 

Mendocino 

1 
271 
254 

- - 1 8 Bridges Scour 
Repair 

Garcia River, 
Elk Creek, 
(Navarro River), 
Cottonvena 
Creek, (SF Eel 
River), 
Greenlaw 
Creek, (Eel 
River) 

Y 401 Certification - < 1 0 0 TBD E 3/15/16 11/1/16 6/30/17 11/1/17 

63 01-
0C160 

Lake 20 2.35 40.35 5 Lake 20 Stormwater; 
Slope and Drainage 
System Improvements 

(Clear Lake), 
(Cache Creek) 

Y 401 
Certification 

- TBD TBD TBD TBD C 3/1/22 6/1/23 1/1/24 6/30/36 

64 01-
0C810 

Lake 20 31.2 32 5 LAK 20/53 Intersection 
Improvement 

(Cache Creek), 
(Clear Lake) 

Y 401 Certification - 0.8 0 - SWPPP C 8/1/16 2/1/18 8/1/18 12/1/19 

65 01-
0C750 

Lake 29 9.6 10.3 5 LAK 29/Hartman Road 
Roundabout 

Upper Putah 
Creek 

N - - 7.1 2.1 105 SWPPP C 8/1/16 10/1/17 4/1/18 2/15/20 

66 01-
0E720 

Lake 29 12.78 14.35 5 Hofacker Lane 
Shoulder Widening 

(Clear Lake) Y 401 Certification - 2 1.9 TBD SWPPP C 10/1/18 9/15/19 4/15/20 12/1/21 

67 01-
0E730 

Lake 29 17.74 20.73 5 Lake 29 Widening and 
Truck Lane 

(Cache Creek) N TBD - TBD TBD TBD TBD C 10/1/18 9/15/19 4/16/20 12/1/21 

68 01-
48750 

Lake 29 20.4 20.6 5 Shoulder Widening Seigler Canyon 
Creek 

N - - - - - TBD C 8/1/20 - 2/01/21 10/1/21 

69 01-
2981U 

Lake 29 23.8 31.6 5 Lake 29 Expressway 
Upgrade to 4 Lane 

Cache Creek Y 401 Certification - 380 83 - SWPPP BS, 40 11/30/16 12/1/18 8/3/19 12/1/22 

70 01-
0E640 

Lake 29 34.17 34.5 5 Cruikshank Safety Left 
Hand Turn and Accel 
Lane 

(Cache Creek), 
Cole Creek 

N - - 2.5 0.4 0 SWPPP C 8/5/16 3/20/17 9/18/17 1/1/19 

71 01-
0E080 

Lake 29 38.9 50.8 5 Bridge Rail Upgrade 
Five LAK Bridges 

(Cache Creek), 
(Clear Lake), 
Kelsey Creek 

N TBD - TBD TBD TBD TBD E 1/1/19 7/15/19 1/1/20 11/1/21 

72 01-
0B690 

Lake 29 41.42 41.42 5 Lakeport OC ADA Clear Lake N - - 0.3 0.3 0 TBD E 4/12/16 3/10/17 8/15/17 11/1/18 

73 01-
0A040 

Lake 175 24 27.5 5 LAK 175 - Middletown 
Shoulder Widening 

Upper Putah 
Creek, Dry 
Creek 

Y 401 Certification - 27 2.3 0.82 SWPPP C 5/22/17 5/13/18 10/17/18 10/18/21 

74 01-
0E820 

Lake Var - - 5 Upgrade East Lake 
TMS 

(Clear Lake) N - - <1 0 0 WPCP E 7/1/19 7/13/20 12/17/20 11/18/22 



 

Section 6: Implementation 6-7 Fiscal Year 2018-2019 

Table 6-1: District 1 Anticipated Project Development and Construction Schedule 

  Project Location  
Water Bodies 

Within or 
Dredge 
and Fill Other Regional  

Potential and 
Actual Impacts Disturbed 

Area of New 
Impervious 

Percentage of 
New Impervious  Description of 

Post-
Construction 

Treatment 

Anticipated Project 
Delivery Schedule 

Construction 
Period 

No. EA Co. Route 
Begin 

PM 
End 
PM RB1 Project Description2,3 

Adjacent to 
Project Limits4 

Activities 
(Y/N/NA)5 

Water Board 
Permits Required6 

of Project’s 
Discharge7 

Soil Area 
(acres)8 

Surface 
(acres)9 

Surface to Existing  
Impervious Surface10 

Construction Controls 
(SWPPP/WPCP/TBD)11 

Control Type, 
Quantity12 

PA&ED 
Date 

PS&E 
Date 

Start 
Date 

End 
Date 

75 01-
44060 

Mendocino 1 12.3 74.6 1 Construct turnouts Garcia River, 
Ten Mile River 

N - - 0.37 0.25 - WPCP E 11/1/16 8/23/17 1/12/18 10/12/18 

76 01-
0E110 

Mendocino 1 31.35 31.35 1 Two MEN Bridges 
Clean and Paint 

Elk Creek N ROWD - - - - WPCP E 1/1/2017 - 2/15/17 4/1/18 

77 01-
0H000 

Mendocino 1 34.4 38.4 1 Repair Culvert-Storm 
Damage 

Greenwood Cr 
(Pacific Ocean) 

Y 401 Certification - - - - WPCP E 1/1/17 - 2/15/17 4/1/18 

78 01-
0C550 

Mendocino 1 41.75 42.25 1 Navarro Ridge Safety 
Project 

(Navarro River) N - - TBD TBD TBD TBD C 2/1/18 4/1/19 5/1/20 10/15/21 

79 01-
0E940 

Mendocino 1 42.3 42.4 1 Navarro Drainage 
Reconstruct Drainage 

(Navarro River) Y 401 Certification - TBD TBD - TBD E 12/4/18 12/1/19 8/1/20 10/1/21 

80 01-
40140 

Mendocino 1 42.4 43.3 1 Salmon Creek Bridge 
Replacement 

Salmon Creek Y 401 Certification - TBD TBD TBD TBD C 11/15/18 10/18/19 3/1/20 10/1/24 

81 01-
0E240 

Mendocino 1 43.3 44.2 1 Mendocino Mitigation 
Bank 

(Albion River) N - - - - - TBD E 3/6/15 - 11/1/18 10/1/20 

82 01-
40110 

Mendocino 1 43.3 44.2 1 Albion River Bridge 
Replacement 

(Albion River) N - - 6.6 2 - SWPPP C 2/15/19 1/1/20 12/15/20 10/15/24 

83 01-
43480 

Mendocino 1 48.05 62.12 5 Three Bridges Rail 
Upgrade and 
Widening 

(Big River), 
(Noyo River), 
(Pudding Creek) 

N - - 3.6 0.63 - SWPPP E 12/14/18 9/2/19 9/4/20 10/15/21 

84 01-
0C920 

Mendocino 1 55 55.3 1 Caspar “Flashing 
Beacons” 

TBD N - - - - - WPCP E 7/12/16 - 11/1/17 9/1/18 

85 01-
0E111 

Mendocino 1 59.8 59.8 1 Hare Creek Bridge 
Rail Upgrade and 
Widening 

Pudding Creek-
Frontal Pacific 
Ocean 

N - - TBD TBD TBD TBD C 10/1/18 1/1/20 12/1/20 10/1/22 

86 01-
36270 

Mendocino 1 62.1 78.9 1 Pudding Creek CAPM Noyo River, 
Pudding Creek 

N - - <1 0 0 WPCP E 9/1/18 6/15/19 10/1/19 2/1/21 

87 01-
41530 

Mendocino 1 87.9 90.9 1 CAPM Wages Creek N - - <1 0 0 WPCP E 3/1/20 4/1/22 12/1/22 11/1/24 

88 01-
0E860 

Mendocino 20 16.95 17.1 1 MEN 20 Widen 
Shoulders and MBGR 

(Big River) Y 401 Certification - >1 TBD TBD SWPPP C 10/15/18 1/18/19 6/19/20 10/15/21 

89 01-
0E090 

Mendocino 20 33.4 34.2 1 Bridge Deck 
Rehabilitation 

(Russian River) N - - TBD TBD TBD TBD E 2/15/19 2/1/20 9/1/20 3/1/23 

90 01-
0E470 

Mendocino 20 37.84 38.34 1 MEN 20 and Potter 
Valley Road 
Resurfacing 

(Russian River) N ROWD - 0.2 - 0 WPCP E 12/1/16 12/1/17 7/15/18 12/1/19 

91 01-
46630 

Mendocino 101 0 9.6 1 Hopland CAPM (Russian River) N - - <1 0 - WPCP E 9/1/18 4/15/19 10/1/19 2/1/21 

92 01-
0C760 

Mendocino 101 0.7 3 1 Install Median Barrier (Russian River) N - - 0.63 0 - WPCP E 3/9/16 2/21/17 5/18/17 4/1/18 

93 01-
0B500 

Mendocino 101 3.7 5.3 1 Repair Slipouts. 
Soldier Pile 

(Russian River) N - - 4.9 0.79 35 SWPPP BS 4/3/15 3/28/16 11/3/16 12/2/19 

94 01-
0C430 

Mendocino 101 20 45.89 1 3 MEN Bridges Scour 
Mitigation 

(Russian River) Y 401 Certification - 0.69 0 - WPCP E 7/20/16 5/18/17 4/1/18 2/15/19 

95 01-
29302 

Mendocino 101 42.1 42.1 1 Upgrade Bridge Rail 
South Willits OH 

Davis Creek, 
(Upper Main Eel 
River) 

N - - 0.2 - - WPCP E 1/26/15 12/15/15 8/3/16 8/23/17 

96 01-
26200 

Mendocino 101 43.1 49 1 Willits Bypass Baechtal, 
Broaddus, 
Haehl, Upper 
Haehl, Mill, and 
Outlet Creeks 

Y 401 Certification - 220 40.5 - SWPPP BS, 79 12/18/06 9/26/11 7/15/12 12/22/16 
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Table 6-1: District 1 Anticipated Project Development and Construction Schedule 

  Project Location  
Water Bodies 

Within or 
Dredge 
and Fill Other Regional  

Potential and 
Actual Impacts Disturbed 

Area of New 
Impervious 

Percentage of 
New Impervious  Description of 

Post-
Construction 

Treatment 

Anticipated Project 
Delivery Schedule 

Construction 
Period 

No. EA Co. Route 
Begin 

PM 
End 
PM RB1 Project Description2,3 

Adjacent to 
Project Limits4 

Activities 
(Y/N/NA)5 

Water Board 
Permits Required6 

of Project’s 
Discharge7 

Soil Area 
(acres)8 

Surface 
(acres)9 

Surface to Existing  
Impervious Surface10 

Construction Controls 
(SWPPP/WPCP/TBD)11 

Control Type, 
Quantity12 

PA&ED 
Date 

PS&E 
Date 

Start 
Date 

End 
Date 

97 01-
26203 

Mendocino 101 45.3 47.9 1 Willits Bypass 
Relinquishment 

Mill Creek, 
Broaddus 
Creek, Outlet 
Creek 

N - - 0 0 0 TBD C 5/18/15 9/1/17 5/1/18 12/31/19 

98 01-
0B830 

Mendocino 101 47 47.6 1 Willits Sidewalks ADA 
Upgrade 

Outlet Creek N - - - - - WPCP E 7/8/15 11/17/16 5/9/17 12/31/18 

99 01-
26204 

Mendocino 101 47.2 47.3 1 Sherwood Road 
Geometric Upgrades - 
Willits Bypass 

(Eel River) N - - 2.03 0.26 63 SWPPP C 5/28/15 5/4/17 5/1/18 12/31/19 

100 01-
26201 

Mendocino 101 52 52.6 1 Ryan Creek Fish 
Passage 

Ryan Creek, 
Outlet Creek, 
(Eel River) 

N - - 1.3 0.14 0 SWPPP E 6/4/14 1/25/16 12/16/16 3/1/19 

101 01-
0C450 

Mendocino 101 58.9 82.5 1 Rehabilitate Water 
and Waste Systems at 
Moss Cove and 
Empire Camp SRRA's 

(Eel River), 
(Outlet Creek), 
(SF Eel River), 
Rattlesnake 
Creek 

N - - TBD TBD TBD TBD C 4/1/18 12/15/19 8/15/20 10/1/24 

102 01-
0C370 

Mendocino 101 89.2 89.2 1 Cedar Creek Culvert 
Fish Passage 

(Eel River) N - - 0.77 0 - WPCP E 6/4/15 4/1/16 11/28/16 11/1/19 

103 01-
0B510 

Mendocino 101 93.2 R93.2 1 Repair Slide and 
Slipout 

(South Fork Eel 
River) 

N - - 0.6 0 0 WPCP E 8/15/15 4/15/16 1/9/17 12/1/18 

104 01-
48400 

Mendocino 101 104.5 104.5 1 Reconstruct Drainage (Eel River) Y 401 Certification - 0.25 0 - WPCP E 1/2/16 1/2/17 7/1/17 10/1/18 

105 01-
0B520 

Mendocino 128 39.5 39.5 1 Stabilize Roadway Beebe Creek 
(Navarro River) 

N - - 0.5 0 0 WPCP E 8/13/15 4/22/15 12/9/16 7/1/18 

106 01-
0E380 

Mendocino 162 1.2 34 1 Repair or Replace 18 
Culverts 

(Eel River), (MF 
Eel River), 
Outlet Creek, 
Mill Creek 

Y 401 Certification - 1.8 0 - SWPPP E 12/30/16 8/1/17 12/1/17 11/1/18 

107 01-
0B530 

Mendocino 162 11.5 11.8 1 Rodeo Creek Slide II (Eel River) Y 401 Certification - 1 TBD TBD SWPPP C 7/1/18 2/1/19 12/1/19 10/15/21 

108 01-
0B540 

Mendocino 162 13.9 22.7 1 Dos Rios Slips (Eel River) N - - 1.3 0 0 SWPPP E 8/13/15 6/3/16 2/14/17 12/15/18 

109 01-
0B550 

Mendocino 162 16.1 16.1 1 Stabilize Roadway Outlet Creek Y 401 Certification - 1.1 0.53 48 SWPPP E 10/16/15 10/15/16 7/1/17 12/1/19 

110 01-
0B560 

Mendocino 253 1.5 1.8 1 Repair Slide Anderson 
Creek, (Navarro 
River) 

N ROWD - 2.7 0.2 TBD SWPPP E 9/28/15 7/18/16 3/24/17 1/15/19 

111 01-
0A840 

Mendocino 271 17.7 18 1 McCoy Creek Bridge 
Replacement 

McCoy Creek, 
(Eel River) 

Y 401 Certification - 1.2 0.37 69% SWPPP C 2/1/17 4/1/18 10/1/18 12/1/20 

112 01-
0A130 

Mendocino 101 
162 

10 
82 

10 
236 

1 Two Bridges Seismic 
Retrofit 

Russian River, 
Eel River 

N TBD - TBD TBD TBD TBD TBD 10/1/21 12/15/22 8/1/23 2/1/27 
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Table 6-1: District 1 Anticipated Project Development and Construction Schedule 

  Project Location  
Water Bodies 

Within or 
Dredge 
and Fill Other Regional  

Potential and 
Actual Impacts Disturbed 

Area of New 
Impervious 

Percentage of 
New Impervious  Description of 

Post-
Construction 

Treatment 

Anticipated Project 
Delivery Schedule 

Construction 
Period 

No. EA Co. Route 
Begin 

PM 
End 
PM RB1 Project Description2,3 

Adjacent to 
Project Limits4 

Activities 
(Y/N/NA)5 

Water Board 
Permits Required6 

of Project’s 
Discharge7 

Soil Area 
(acres)8 

Surface 
(acres)9 

Surface to Existing  
Impervious Surface10 

Construction Controls 
(SWPPP/WPCP/TBD)11 

Control Type, 
Quantity12 

PA&ED 
Date 

PS&E 
Date 

Start 
Date 

End 
Date 

113 01-
0A470 

Mendocino 
and Lake 

101 
162 
253 
175 

var var 1 7 Bridge Scour Repair Kelsey Creek, 
Cole Creek, 
Maple Creek, 
(Russian River), 
Short Creek, 
(Outlet Creek), 
Robinson 
Creek, Austin 
Creek, Orr’s 
Creek, 
(Broaddus 
Creek), Ten 
Mile Creek 

Y 401 Certification - 9 0 0 SWPPP E 2/24/16 3/1/17 7/10/17 2/1/19 

114 01-
0C590 

var 101 3.68 39.8 1 MBGR End Treatment 
Upgrades 

(Klamath River) N - - - - - TBD E 1/26/16 10/1/16 6/1/17 12/1/18 

115 01-
42780 

var 20 
29 
53 

1.0 
46.3 
6.1 

48.8 
5.2 
5.7 

- 5 Lake 20/29/53 Culvert 
Rehab 

(Clear Lake), 
(Cache Creek), 
Putah Creek 

Y 401 Certification - 0.8 0 - SWPPP E 12/1/16 1/4/18 8/1/18 12/1/19 

116 01-
0B820 

var var var var 1 Upgrade Metal Beam 
Guardrail 

- N - - - - - WPCP E 10/12/15 12/15/16 6/27/17 12/15/18 

 

Treatment Control Status Legend 

 
BMP Device Types: 

  

BIOSTP Biofiltration Strips 

BIOSWL Biofiltration Swales 

C Under Consideration 

CNTBOX Gross Solids Removal Devices (Inclined Screen) 

DETBAS Detention Basins 

DPPIA Design Pollution Prevention Infiltration Area* 

DWFD Dry Weather Flow Diversion 

E Exempt 

INDBAS Infiltration Basins* 

INDTRE Infiltration Trench* 

LNGTBE Gross Solids Removal Devices (Linear Radial) 

MCTT Multi-Chambered Treatment Trains 

MF-ADS Austin Sand Filters 

MF-DSF Delaware Sand Filters 

Other Other (specify type) 

SA Stabilization Areas 

TRCSND Traction Sand Traps 

WETBAS Wet Basins 

* Water quality volume (WQV) infiltrates within the right-of-way. (When this is demonstrated for at 
least 90% of the WQV, other types of treatment BMPs are not considered unless there is a location-
specific requirement.) 
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Table 6-2 lists the planned maintenance projects that will disturb soil. 

 

Table 6-2: District 1 Anticipated Significant Road Maintenance Activities 

No. Co. Route 
Beg 
PM 

End 
PM 

Regional 
Board Description 

Water Bodies 
Affected13 

Other Regional Water Board 
Permits Required14 

Potential and Actual 
Impacts of Project’s 

Discharge15 

Disturbed 
Soil Area 
(acres)16 

Area of New 
Impervious Surface 

(acres)17 
Percentage of New Impervious Surface 

to Existing Impervious Surface18 

Description of 
Construction Controls  

(SWPPP/ WPCP/ TBD/NA)19 

Post-Construction 
Treatment Control Type, 

Quantity20 
Start 
Date 

Completion 
Date 

The Maintenance Stormwater Coordinator does not anticipate any maintenance activities that fall outside the realm of routine maintenance. 



Treatment Control Status Legend 

 
BMP Device Types: 

  

BIOSTP Biofiltration Strips 

BIOSWL Biofiltration Swales 

C Under Consideration 

CNTBOX Gross Solids Removal Devices (Inclined Screen) 

DETBAS Detention Basins 

DPPIA Design Pollution Prevention Infiltration Area* 

DWFD Dry Weather Flow Diversion 

E Exempt 

INDBAS Infiltration Basins* 

INDTRE Infiltration Trench* 

LNGTBE Gross Solids Removal Devices (Linear Radial) 

MCTT Multi-Chambered Treatment Trains 

MF-ADS Austin Sand Filters 

MF-DSF Delaware Sand Filters 

Other Other (specify type) 

SA Stabilization Areas 

TRCSND Traction Sand Traps 

WETBAS Wet Basins 

* WQV infiltrates within the right-of-way. (When this is demonstrated for at least 90% of 
the WQV, other types of treatment BMPs are not considered unless there is a location-
specific requirement.) 

 

 

                                                      

13 Receiving waters within or adjacent to maintenance activity designated as “303(d) (constituent type).” Activity adjacent to Drinking Water Reservoir or Groundwater Recharge Facilities designated as “DW.” 
14 Regional Water Board Permits required other than Construction General Permit, such as Clean Water Act Section 401 water quality certification, Waiver of Discharge Requirements, Dewatering Permits, Bridge Painting WDRs, etc. 
15 This information may come from the Water Quality Assessment Report prepared for each project, a Water Quality Technical Memorandum, or other document that evaluates the water quality impacts of a project. 
16 SWDR 
17 SWDR 
18 SWDR 
19 A description of the Construction Controls is available in the project’s SWPPP, WPCP, is To Be Determined (TBD) if the Disturbed Soil Area is unavailable, or is Not Applicable (NA) because there is no Disturbed Soil Area associated with the project. 
20 Treatment Control Status identified by: device type/number of devices, exempt (“E”), or under consideration (“C”). See Treatment Control Status Legend below for device type abbreviations. 
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Table 6-3 lists the District’s planned monitoring activities. 

 

Table 6-3: District 1 Monitoring Activities 

Statewide Monitoring Program Activities 

Willits Bypass Post Construction and Mitigation Monitoring 

Continuous water quality data are being collected at 16 sites. 

ASBS Core Monitoring Sites 

District sites include the following: 
Saunders Reef (ASBS 5) 

• SAU019A 

• SAU020A 

• SAU016A 

• SAU015 

• SAU013A 

• SAU11A 

• SAU009A 

• SAU006A 
Redwood National Park (ASBS 8) 

• RED014 

• RED015 

• RED018A 

• RED017A 

• RED023 

• RED027 

ASBS Ocean Receiving Water and Reference Monitoring Sites 

District sites include the following: 
Saunders Reef (ASBS 5) 

• SAU008 

• SAU021-ORW 
Redwood National Park (ASBS 8) 

• RED027 

• RED028-ORW 
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7 Region-Specific Activities 

Section 7 of the DWP identifies the applicable region-specific activities that District 1 has planned for 

fiscal year 2018-19 to comply with Attachment V of the Conformed NPDES Permit. 

North Coast Region 

Riparian Vegetation Removal 

Discharges associated with riparian vegetation removal are avoided and minimized by the following: 

1. Vegetation removal adjacent to receiving waters is restricted to the May 15 to October 15 work 

window. 

2. Vegetation that must be removed outside of the May 15 to October 15 work window due to 

migratory bird nesting restrictions is cut and left in place until May 15. 

3. No track wheeled vehicles are used during the removal of vegetation outside the May 15 to 

October 15 work window. 

4. Perimeter control BMPs are installed. 

5. Only the minimum amount of vegetation is removed to allow access to the work area. 
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8 DWP Noncompliance and Improvements 

No DWP noncompliance incidents or improvements were identified for District 1. 
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